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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 495 Date: 06-Mar-2012 Tuesday

Approved Date:

Shift Hours: 04:00 am 02:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 910

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Hauling

ABF crews came to the site at 6:50 AM. Crews had to work on PWS # 80 , & 81 on the West loop
. They started at 7:00 AM.

Matt , Jim , & Jerry crews continued to install PWS # 80 on the West loop saddles . Crews started at
7:10 AM. North side crews were done at 9:00 AM. Middle side crews were done at 9:10 AM. & South side
crews were done at 9:30 AM.

PWS # 81 was hauled at 8:45 AM. It was on the East side of W - 2 at 9:30 AM. Pablo , & Edwardo
had to disconnect the strand from the primary hauling system & hook it on the secondary hauling system .
They were done at 9:45 AM. The strand was on the South side at 10:05 AM. crews had to disconnect the
strand from the secondary hauling system & hook it to the primary hauling system . They were done at
10:15 AM.

Due to the bad weather condition earlier in the morning & no measurement data was available
adjusting crews could not work on the strand adjustments . All cable crews were sent home at 10:30 AM.

Adjusting crews are coming tonight at 3:00 AM. to adjust the required strands before installing PWS
# 80 . Caltrans adjustment team & ABF surveyors will be in the field at 12:30 AM. ( 3 / 7 / 2012 )

Check Abbas & David reports for employees names , hours , & detailed activities .

Phil & I had to work on the strand measurements on the main span . We had to measure strands #
70 thru 79 . We started on the North main span at 4:15 AM. Due to the heavy wind we could not take any
measurement . The wind speed was 24.3 miles . The strand oscillation was between 0.1 to 0.15 meter .
We left the North side at 4:30 AM. We started on the South main span at 4:40 AM. We were done at 5:10
AM.

After that , we had to measure strands # 77 , 78 , & 79 on the West loop , North & South sides . We
were done at 5:40 AM.

In the office I had to work on my reports . I was done at 2:00 PM.

Bid Item: 067 C-PWS-SWW.06704-0120F4 Install Cable Shrouds West of W2

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL PORTILLOIronworker 0.00 0.00 0.00 0.00

APP Tony MirandaIronworker 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00
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APP RYAN NASHIronworker 0.00 0.00 0.00 0.00

JNM RIGOVERTO GARCIAIronworker 0.00 0.00 0.00 0.00

JNM JOSEPH STONEIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

FOR JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

APP DARIO LOZAIronworker 0.00 0.00 0.00 0.00

APP PABLO RAMIREZIronworker 0.00 0.00 0.00 0.00

JNM EDUARDO JIMENEZ-PADILLAIronworker 0.00 0.00 0.00 0.00

FOR MATTHEW HOLTIronworker 0.00 0.00 0.00 0.00

APP LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00
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